COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2018

ESTI MATE SUMVARY 07:59: 41
CONTI D: €C22170 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 22170-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TIME ALLOW 182 CALENDAR DAYS
I-70 G 03-Q CO OVERFLOW NEAR DEBEQUE PERCENT TIME:  83.52 ORI G TI ME ALLOW 182 CALENDAR DAYS

PROJECT NO FBRO701- 242
1-70 G 03-Q CO OVERFLOW NEAR DEBEQUE

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 25/ 2018 DATE TI ME STARTED 03/26/2018
P.O. BOX 659 DATE LET 01/ 25/ 2018 DATE WORK BEGAN 03/ 26/ 2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED 08/24/2018
DATE CONTRACT EXECUTED 03/05/2018 DATE ACCEPTED 08/ 24/ 2018
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/26/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,893, 716. 20 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 2,669, 354.87 NON- PARTI Cl PATI NG 2,608, 592. 62 407, 901. 41
PERCENT COMPLETE: 90. 15% TOTAL EARNI NGS 2,608, 592. 62 407, 901. 41
FUNDS AVAI LABLE: $ 285, 123.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,608, 592. 62 407, 901. 41
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 40, 040. 32 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,568, 552. 30 407, 901. 41
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,568, 552. 30 407, 901. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 4 70;,7951.7471 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22170-BID ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07:59: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
24,620. 00000 1. 000 24, 620. 00
0010 202-00240 Renpval of Asphalt Mat (Pl aning) 2, 760. 000 0. 000
SY 2,760. 000 8, 280. 00
3. 00000 2,760. 000 8, 280. 00
0015 202-00248 Renopval of Runble Strips 1, 226. 000 1, 226. 000
LF 0. 000 0. 00
3. 00000 1, 226. 000 3,678.00
0020 202-00250 Renoval of Pavenent Marking 35, 065. 300 13, 536. 300
SF 21,529. 000 16, 146. 75
0. 75000 35, 065. 300 26, 298. 98
0025 203-00060 Enbankment Material (Conplete In Place) 1, 065. 000 1, 065. 000
cY 0. 000 0. 00
25. 00000 1, 065. 000 26, 625. 00
0030 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
125. 00000 5.000 625. 00
0035 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0045 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0055 208-00002 Erosion Log Type 1 (12 Inch) 1, 429. 000 1, 429. 000
LF 0. 000 0. 00

6. 00000 1, 429. 000 8,574.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

210- 00810

210-01170

212- 00006

212-00009

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

ROADWAY

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

Er osi on Contro

Managenent

Reset Ground Sign

Reset Guardrai

Type 7

Seedi ng (Native)

Seedi ng ( Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
LF
8. 00000
1. 000
EACH
1, 750. 00000
0. 000
EACH
1, 850. 00000
10. 000
HOUR
65. 00000
7.500
HOUR
100. 00000
88. 750
HOUR
150. 00000
125. 000
DAY
100. 00000
1. 000
EACH
450. 00000
400. 000
LF
5. 00000
1. 900
ACRE
1, 020. 00000
0. 600
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45. 000
0. 000
45. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
7.500
7.500

61. 000
27.750
88. 750

. 000
25. 000

125. 000

0. 000
1. 000
1.000

0. 000
400. 000
400. 000

0. 000
1.900
1.900

0. 600
0. 000
0. 600

Page 3

ESTI MATE RUN 09/ 25/ 2018

650.

750.

4,162

2,500

450.

2,000

1,938

.00

.00

.00

50

00

00

00

.00

07:59: 41

AMOUNT

360.

1,750

650.

750.

13,312

12, 500

450.

2,000

1,938

1, 500

00

00

.00

00

00

50

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 2.500 0. 600
ACRE 1. 900 4, 845. 00
2,550. 00000 2.500 6, 375. 00
0120 213-00012 Spray-on Mil ch Bl anket 2.500 0. 600
ACRE 1. 900 6, 175. 00
3, 250. 00000 2.500 8, 125. 00
0125 217-00020 Her bi ci de Treat nent 32.000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 240-00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0135 240-00010 Renoval of Nests 14. 000 14.000
HOUR 0. 000 0. 00
136. 46000 14. 000 1, 910. 44
0140 240-00020 Netting 1, 821. 000 1, 821. 000
SY 0. 000 0. 00
7.03000 1, 821. 000 12, 801. 63
0145 250- 00010 Environmental Health and Safety Management 1. 000 0. 660
LS 0. 340 1,572.50
4,625. 00000 1. 000 4,625. 00
0150 250- 00050 Moni toring Technici an 0. 000 0. 000
HOUR 0. 000 0. 00
234. 40000 0. 000 0.00
0155 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
283. 70000 0. 000 0. 00
0160 250-00120 Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
101. 25000 0. 000 0.00
0165 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00

305. 83000 0. 000 0. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 19. 000
TON 0. 000 0. 00
175. 00000 19. 000 3,325.00
0175 403-34801 Hot M x Asphalt (Grading SX) (100) 265. 510 0. 000
TON 265. 510 26, 551. 00
100. 00000 265. 510 26, 551. 00
0180 411-03345 Asphalt Cenent Performance Grade (PG 76-28) 14. 130 0. 000
TON 14. 130 5, 652. 00
400. 00000 14. 130 5, 652. 00
0185 411-10255 Enulsified Asphalt (Sl ow Setting) 238. 000 0. 000
GAL 132. 000 528. 00
4. 00000 132. 000 528. 00
0190 420-00102  Geotextile (Erosion Control) (Class 1) 590. 000 590. 000
Sy 0. 000 0. 00
5. 00000 590. 000 2,950. 00
0195 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0200 612-00001 Del i neator (Type I) 2.000 0. 000
EACH 2.000 40. 00
20. 00000 2.000 40. 00
0205 612-00022 Delineator (Type Il) (Barrier) 11. 000 0. 000
EACH 11. 000 242.00
22.00000 11. 000 242.00
0210 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0215 614-80385 Runble Strip 1, 300. 000 0. 000
LF 1, 064. 000 1, 851. 36
1. 74000 1, 064. 000 1,851. 36
0220 621-00450 Det our Pavenent 1, 063. 000 1, 063. 000
Sy 0. 000 0. 00

95. 00000 1, 063. 000 100, 985. 00



CONTI D

ROADWAY

CAT NO0200

0225 624-20300

0230

625- 00000

0235

626- 00000

0240

626- 01104

0245

627-00008

0250

627-00013

0255

627-01010

0260

630- 00000

0265

630- 00007

0270

630- 00012

0275 630-80001

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavenent

Marking (Type I)(Inlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

360. 000
LF
50. 00000

1. 000

8, 714. 00000

1.000
LS
229, 500. 00000

1. 000
LS
11, 272. 00000
275. 000
GAL
105. 00000
1, 044. 000
GAL
52. 00000
3, 237. 000
SF
13. 00000
126. 500
HOUR
22. 00000
175. 000
DAY
75. 00000
37. 000
DAY
475. 00000
282.510
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

0. 950
0. 050
1.000

1. 000
0. 000
1. 000

0. 755
0. 245
1.000

0. 000
275. 000
275. 000

252. 000
0. 000
252.000

974. 000
2,263. 000
3, 237. 000

45.500
81. 000
126. 500

101. 000
3. 000
104. 000

17. 000
20. 000
37.000

15. 300
1.700
17. 000

Page 6

ESTI MATE RUN 09/ 25/ 2018

435.

2,761.

28, 875

29, 419

1, 782.

225.

9, 500

255.

.00

.00

64

00

.00

00

00

00

07:59: 41

AMOUNT

18, 000

8,714

229, 500

11,272

28, 875

13,104

42, 081.

2,783

7,800

17,575

2,550

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 4.500
EACH 0. 500 62. 50
125. 00000 5. 000 625. 00
0285 630-80341  Construction Traffic Sign (Panel Size A) 29. 000 24. 300
EACH 2.700 81. 00
30. 00000 27.000 810. 00
0290 630-80342  Construction Traffic Sign (Panel Size B) 69. 000 62. 100
EACH 6. 900 207.00
30. 00000 69. 000 2,070. 00
0295 630-80343  Construction Traffic Sign (Panel Size O 36. 000 17.100
EACH 1.900 57.00
30. 00000 19. 000 570. 00
0300 630-80355 Portabl e Message Sign Panel 3. 000 1.800
EACH 0. 200 900. 00
4,500. 00000 2.000 9, 000. 00
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 300 1, 050. 00
3, 500. 00000 3. 000 10, 500. 00
0310 630-80360  Drum Channel i zi ng Device 231. 000 207. 900
EACH 23.100 346. 50
15. 00000 231. 000 3, 465. 00
0315 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 55. 000 5. 400
EACH 0. 600 9.00
15. 00000 6. 000 90. 00
0320 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 52. 000 46. 800
EACH 5. 200 78. 00
15. 00000 52. 000 780. 00
0325 630- 80367 Portable Traffic Speed Mnitor 4. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0330 630-80370  Concrete Barrier (Temporary) 12, 498. 000 10, 899. 900
LF 1,598. 100 87, 895. 50

55. 00000 12, 498. 000 687, 390. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80378 G are Screen (Tenporary) 7,231. 000 6, 507. 900
LF 723.100 10, 846. 50
15. 00000 7,231. 000 108, 465. 00
0340 630-80380 Traffic Cone 300. 000 112. 500
EACH 12.500 68. 75
5. 50000 125. 000 687. 50
0345 630-85010 I mpact Attenuator (Tenporary) 7.000 6. 300
EACH 0.700 875. 00
1, 250. 00000 7.000 8, 750. 00
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 1. 800
(Tenpor ary)
EACH 0. 200 2,815. 00
14, 075. 00000 2.000 28, 150. 00
0355 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent Incentive 3, 500. 000 0. 000
FA -329. 980 -329.98
1. 00000 -329.980 -329.98
0370 700-70014 F/ A Incentive 160, 000. 000 0. 000
FA 120, 000. 000 120, 000. 00
1. 00000 120, 000. 000 120, 000. 00
0375 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 8, 500. 000 0. 000
FA 1, 385.190 1,385.19
1. 00000 1, 385. 190 1, 385.19
0380 700-70587 F/ A Hazardous Waste Di sposal LEAD BASED PAI NT 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 900-00006 Added Item (Dollar)/ Price Reduction for Over-wei ght 0. 000 0. 000
Trucks
DOL -40. 000 -40.00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMT $ 1, 838,277.05$ 383,894.418% 1,675, 794. 62
CAT NO0300 G 03-Q

0390 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
850. 00000 1.000 850. 00
0395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,592. 000 2,592. 000
Sy 0. 000 0. 00
6. 50000 2,592. 000 16, 848. 00
0400 202-00425 Renoval of Bridge Railing 1, 294. 000 1, 294. 000
LF 0. 000 0. 00
40. 00000 1, 294. 000 51, 760. 00
0405 202-00453  Renoval of Portions of Present Structure (Class 2) 139. 000 54. 000
SY 0. 000 0. 00
225. 00000 54. 000 12, 150. 00
0410 202-00460 Renoval of Portions of Present Structure (O ass 3) 30. 000 6. 000
SY 0. 000 0. 00
650. 00000 6. 000 3, 900. 00
0415 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0420 202- 00504 Renoval of Expansion Device 133. 000 133. 000
LF 0. 000 0. 00
200. 00000 133. 000 26, 600. 00
0425 202-01130 Renoval of Guardrail Type 3 132. 000 132. 000
LF 0. 000 0. 00
5. 00000 132. 000 660. 00
0430 202-05100 Sandbl asti ng Rei nforcing Steel 349. 000 212.000
SY 0. 000 0. 00

27.75000 212.000 5, 883. 00



CONTI D

CAT NO0300

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

202- 05300

206- 00000

403- 34801

411- 03345

411-10255

509- 08020

509- 08201

509- 08202

513- 00606

515- 00120

515- 00400

G 03-Q

C22170
22170-BI D
FBRO701- 242
| TEM
DESCRI PTI ON
Renoval and Di sposal of Paint

Structure Excavation

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 76-28)

Enul sified Asphalt (Sl ow Setting)

St eel

Alter and Erect Structural

Retrofit/Repair Type |

Retrofit/Repair Type Il

Bridge Drain (6 Inch)

Wat er proofi ng (Menbrane)

Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 500. 00000
56. 000
cy
25. 00000
763. 640
TON
100. 00000
26. 500
TON
400. 00000
257. 000
GAL
4. 00000
3, 120. 000
LB
55. 00000
37.000
EACH
725. 00000
16. 000
EACH
250. 00000
4. 000
EACH
2, 500. 00000
2, 571. 000
sy
17. 00000
497. 000
sy

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
56. 000
56. 000

498. 150
-0.020
498. 130

0. 000
26.500
26. 500

0. 000
129. 000
129. 000

3,120. 000
0. 000
3, 120. 000

37. 000
0. 000
37.000

8. 000
0. 000
8. 000

4.000
0. 000
4.000

2,571.000
0. 000
2,571. 000

0. 000
497. 000
497. 000
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ESTI MATE RUN 09/ 25/ 2018

1, 400.

10, 600

516.

9, 443

.00

00

.00

00

.00

.00

.00

.00

.00

00

07:59: 41

AMOUNT

1, 400.

49, 813

10, 600

516.

171, 600

26, 825

2,000

10, 000

43,707

9, 443

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22170-BI D ESTI MATE RUN 09/ 25/ 2018
PRQJECT: FBRO701- 242 ESTI MATE NO 0005 07: 59: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 03-Q

0490 518-01004 Bri dge Expansion Device (0-4 I|nch) 133. 000 133. 000
LF 0. 000 0.00
300. 00000 133. 000 39, 900. 00
0495 601-03040 Concrete Class D (Bridge) 27. 200 27. 200
cY 0. 000 0. 00
1, 250. 00000 27.200 34, 000. 00
0500 601-06102 Concrete (Patching) 629. 000 107. 000
CF 0. 000 0.00
50. 00000 107. 000 5, 350. 00
0505 601-06150 Concrete (Patching) 216. 000 156. 000
SF 60. 000 1, 200. 00
20. 00000 216. 000 4,320.00
0510 601-51005  Gal vani ¢ Anodes 845. 000 257. 000
EACH 0. 000 0.00
20. 00000 257. 000 5, 140. 00
0515 602- 00000 Rei nf orcing Steel 1, 870. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 236. 000 3, 236. 000
LB 0. 000 0.00
4. 25000 3, 236. 000 13, 753. 00
0525 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 75. 000 75. 000
LF 0. 000 0. 00
50. 00000 75. 000 3, 750. 00
0530 606-01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
3, 250. 00000 2.000 6, 500. 00
0535 606-01380 Transition Type 3H 2.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0540 606-11032 Bridge Rail Type 10M (Speci al) 1, 294. 000 1, 294. 000
LF 0. 000 0.00

250. 00000 1, 294. 000 323, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUN 09/ 25/ 2018
07:59: 41

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C22170

PCN: 22170-BID

PRQIECT FBRO701- 242

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 G 03-Q

0545 609-60011

0550

613- 01200

0555

613-07023

0560

614- 80385

0585 900- 00006

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

Curb Type 6 (Section M

2 Inch Electrical

Condui t (Plastic)

Pul |

Box (24"x36"x24")

Runble Strip

Added Item (Dol lar)/ Price Reduction Qut
Speci fication Concrete

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

of

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
20. 000
LF
100. 00000
1, 336. 000
LF
5. 00000
2.000
EACH
1, 750. 00000
610. 000
LF
1. 74000
0. 000
DOL
1. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
7, 500. 00000
1. 000
EACH
3, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
20.

2, 000. 00

000 2,000. 00

1, 336.
. 000
000

000
.00
6, 680.

1, 336. 00

. 000
2.000
2.000

3, 500. 00

3,500. 00

. 000
. 000
. 000

.00
.00

0.
-4, 650.
-4, 650.

000
000 -4, 650. 00
000 -4, 650.

1,024,939.15 % 24,007.008% 902, 298.

1. 000
. 000
1.000

.00

20, 000. 00

1. 000
. 000
1. 000

.00

7,500. 00

1. 000
. 000 00
1.000 3, 000.

2,893,716.20 % 407,901. 41 $ 2, 608, 592.



